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ESTIMATE RUN 10/17/2012

ESTIMATE SUMMARY 13:04:17

CONTID: C18231         ESTIMATE NO: 0009 PROG 2005

PCN: 18231-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 BRG ENTERPRS PROJ-LEOPA PERCENT TIME:

PROJECT NO: FBR145A-049                   

SH 145 BRG ENTERPRS PROJ-LEOPA

NAME OF ROAD: 145A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/27/2012 DATE TIME STARTED 05/01/2012

9002 N. MOORE RD. DATE LET 03/22/2012 DATE WORK BEGAN

 DATE AWARDED 04/10/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/10/2012 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/01/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,243,571.24 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,774,839.02 NON-PARTICIPATING 304,215.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -78,139.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,112.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.16%

3,133,401.72

304,215.05

226,076.05

217,963.70

$

$

$

$

135,825.37

974,344.15

1,110,169.52

6,353.84

1,116,523.36

-27,186.70

0.00

1,089,336.66

0.00

AMOUNT DUE 1,089,336.66 217,963.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 217,963.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

150.0 TIME ALLOW: 11/16/2012 ??:??:??

ORIG TIME ALLOW: 11/16/2012 ??:??:??
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.510

0.000

201-00001  
 

2.750

ACRE

1,879.57000 2,838.151.510

0.00

0010 Removal of Pipe 20.000

0.000

202-00035  
 

185.000

LF  

14.10000 282.0020.000

0.00

0015 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

211.000

SY  

14.12000 0.000.000

0.00

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

10.000

EACH

84.58000 0.000.000

0.00

0025 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

3,219.83000 0.000.000

0.00

0030 Clean Culvert (Special) 0.000

0.000

202-04003  
 

1.000

EACH

3,219.83000 0.000.000

0.00

0035 Abandon Well 0.000

0.000

202-04100  
 

1.000

EACH

2,819.18000 0.000.000

0.00

0040 Sawing Asphalt Material (6 Inch) 800.000

0.000

202-05026  
 

3,810.000

LF  

2.53000 2,024.00800.000

0.00

0045 *Unclassified Excavation (Complete In Place) 565.000

0.000

203-00010  
 

10,549.000

CY  

12.83000 7,248.95565.000

0.00

0050 Muck Excavation 4.400

0.000

203-00100  
 

100.000

CY  

51.54000 226.784.400

0.00

0055 *Rock Excavation 1,866.000

0.000

203-00400  
 

6,630.000

CY  

25.15000 46,929.901,866.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 0.750

0.000

203-01100  
 

13.000

HOUR

279.06000 209.300.750

0.00

0065 Blading 1.000

0.000

203-01500  
 

13.000

HOUR

120.95000 120.951.000

0.00

0070 Hydraulic Excavator 0.000

0.000

203-01565  
 

13.000

HOUR

193.15000 0.000.000

0.00

0075 Combination Loader 0.000

0.000

203-01594  
 

13.000

HOUR

145.25000 0.000.000

0.00

0080 *Potholing 0.000

0.000

203-01597  
 

40.000

HOUR

253.73000 0.000.000

0.00

0085 Laborer 0.000

0.000

203-02330  
 

27.000

HOUR

38.71000 0.000.000

0.00

0090 Structure Excavation 0.000

0.000

206-00000  
 

99.000

CY  

18.89000 0.000.000

0.00

0095 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

58.000

CY  

43.71000 0.000.000

0.00

0100 Topsoil 0.000

0.000

207-00205  
 

1,055.000

CY  

25.91000 0.000.000

0.00

0105 *Erosion Log (12 Inch) 10.000

0.000

208-00002  
 

347.000

LF  

4.12000 41.2010.000

0.00

0110 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

27.000

EACH

16.92000 0.000.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 2,472.000

0.000

208-00020  
 

2,600.000

LF  

1.18000 2,916.962,472.000

0.00

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

13.000

HOUR

50.23000 0.000.000

0.00

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

13.000

HOUR

106.55000 0.000.000

0.00

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

13.000

HOUR

125.44000 0.000.000

0.00

0135 Erosion Control Supervisor 53.000

0.000

208-00206  
 

113.000

DAY 

169.93000 9,006.2953.000

0.00

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

13.000

EACH

281.92000 0.000.000

0.00

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

7.000

EACH

50.75000 0.000.000

0.00

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

2.500

ACRE

947.25000 0.000.000

0.00

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

2.500

ACRE

3,890.47000 0.000.000

0.00

0160 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

2.500

ACRE

732.99000 0.000.000

0.00

0165 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

20.000

EACH

338.30000 0.000.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 2) 0.000

0.000

304-02005  
 

3,214.000

CY  

11.37000 0.000.000

0.00

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

4,119.000

CY  

37.09000 0.000.000

0.00

0180 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

174.000

CY  

9.36000 0.000.000

0.00

0185 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

76.000

TON 

327.60000 0.000.000

0.00

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

4,560.000

TON 

143.78000 0.000.000

0.00

0195 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

654.000

GAL 

5.64000 0.000.000

0.00

0200 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

247.000

SY  

3.19000 0.000.000

0.00

0205 Riprap (6 Inch) 0.000

0.000

506-00206  
 

34.000

CY  

65.08000 0.000.000

0.00

0210 Geogrid Reinforcement 0.000

0.000

506-01020  
 

200.000

SY  

3.97000 0.000.000

0.00

0215 24 Inch Corrugated Steel Pipe 6.000

0.000

603-10240  
 

48.000

LF  

79.20000 475.206.000

0.00

0220 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

47.000

LF  

264.82000 0.000.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Post 0.000

0.000

607-00005  
 

2.000

EACH

338.30000 0.000.000

0.00

0230 *Fence (Plastic) 1,486.000

0.000

607-11525  
 

5,060.000

LF  

2.09000 3,105.741,486.000

0.00

0235 *24 Foot Gate Twin 0.000

0.000

607-60324  
 

1.000

EACH

1,409.59000 0.000.000

0.00

0240 4 Inch Electrical Conduit (Install Only) 181.000

0.000

613-00402  
 

3,230.000

LF  

12.45000 2,253.45181.000

0.00

0245 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

2.200

SF  

20.30000 0.000.000

0.00

0250 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

85.000

SF  

24.81000 0.000.000

0.00

0255 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

13.000

LF  

7.33000 0.000.000

0.00

0260 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

8.000

EACH

124.04000 0.000.000

0.00

0265 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

44.000

LF  

45.11000 0.000.000

0.00

0270 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

14.000

EACH

225.53000 0.000.000

0.00

0275 18 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27018  
 

44.000

LF  

78.78000 0.000.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 36 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27036  
 

184.000

LF  

119.49000 0.000.000

0.00

0285 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

47.000

GAL 

253.73000 0.000.000

0.00

0290 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

95.000

GAL 

50.75000 0.000.000

0.00

0295 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

287.000

SF  

20.30000 0.000.000

0.00

0300 *Flagging 829.500

0.000

630-00000  
 

2,400.000

HOUR

25.94000 21,517.23829.500

0.00

0305 *Traffic Control Inspection 21.000

0.000

630-00007  
 

47.000

DAY 

140.96000 2,960.1621.000

0.00

0310 *Traffic Control Management 34.000

0.000

630-00012  
 

113.000

DAY 

563.84000 19,170.5634.000

0.00

0315 *Construction Traffic Sign (Panel Size A) 7.500

0.000

630-80341  
 

15.000

EACH

22.55000 169.137.500

0.00

0320 *Construction Traffic Sign (Panel Size B) 23.500

0.000

630-80342  
 

47.000

EACH

33.83000 795.0123.500

0.00

0325 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

4.000

EACH

45.11000 90.222.000

0.00

0330 *Vertical Panel 4.000

0.000

630-80350  
 

134.000

EACH

9.02000 36.084.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device 20.000

0.000

630-80360  
 

200.000

EACH

5.64000 112.8020.000

0.00

0340 *Drum Channelizing Device (With Light) (Flashing) 2.500

0.000

630-80363  
 

17.000

EACH

11.28000 28.202.500

0.00

0345 Concrete Barrier (Temporary) 127.000

0.000

630-80370  
 

374.000

LF  

32.68000 4,150.36127.000

0.00

0350 *Traffic Cone 20.000

0.000

630-80380  
 

334.000

EACH

3.38000 67.6020.000

0.00

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

68,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

340.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment -9.280

0.000

700-70016  
 

8,160.000

F A 

1.00000 -9.28-9.280

0.00

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

33,150.000

F A 

1.00000 0.000.000

0.00

0380 F/A On-The-Job Trainee 0.000

0.000

700-70020  
 

544.000

EACH

1.00000 0.000.000

0.00

0385 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

31,020.000

F A 

1.00000 0.000.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Utilities 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

7,000.000

F A 

1.00000 0.000.000

0.00

CAT 126,766.940.001,770,107.53CURRENT AMT0200 $ $ $

CAT NO0250 ROADWAY BE 

0400 Clearing and Grubbing 0.000

0.000

201-00001  
 

1.750

ACRE

1,879.57000 0.000.000

0.00

0405 Removal of Pipe 0.000

0.000

202-00035  
 

281.000

LF  

14.10000 0.000.000

0.00

0410 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

100.000

SY  

14.12000 0.000.000

0.00

0415 Removal of Guardrail Type 3 184.000

0.000

202-01130  
 

184.000

LF  

6.31000 1,161.04184.000

0.00

0420 Removal of Guardrail Thrie Beam 20.000

0.000

202-01135  
 

20.000

LF  

7.33000 146.6020.000

0.00

0425 *Unclassified Excavation (Complete In Place) 1,136.000

0.000

203-00010  
 

6,031.000

CY  

12.83000 14,574.881,136.000

0.00

0430 *Rock Excavation 2,582.000

0.000

203-00400  
 

2,582.000

CY  

25.15000 64,937.302,582.000

0.00

0435 Proof Rolling 5.000

0.000

203-01100  
 

7.000

HOUR

279.06000 1,395.305.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0440 Blading 0.000

0.000

203-01500  
 

7.000

HOUR

120.95000 0.000.000

0.00

0445 Hydraulic Excavator 94.400

0.000

203-01565  
 

94.400

HOUR

193.15000 18,233.3694.400

0.00

0450 Combination Loader 55.500

0.000

203-01594  
 

55.500

HOUR

145.25000 8,061.3855.500

0.00

0455 *Potholing 1.000

0.000

203-01597  
 

40.000

HOUR

253.73000 253.731.000

0.00

0460 *Rock Scaler 9.500

0.000

203-02300  
 

80.000

HOUR

189.45000 1,799.789.500

0.00

0465 Laborer 21.500

0.000

203-02330  
 

21.500

HOUR

38.71000 832.2721.500

0.00

0470 Topsoil 0.000

0.000

207-00205  
 

527.000

CY  

25.91000 0.000.000

0.00

0475 Wetland Topsoil 0.000

0.000

207-00305  
 

828.000

CY  

23.11000 0.000.000

0.00

0480 Stockpile Wetland Topsoil 278.300

0.000

207-00310  
 

309.000

CY  

13.93000 3,876.72278.300

0.00

0485 *Erosion Log (12 Inch) 20.000

0.000

208-00002  
 

173.000

LF  

4.12000 82.4020.000

0.00

0490 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

13.000

EACH

16.92000 0.000.000

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:04:17

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0495 *Silt Fence 1,416.000

0.000

208-00020  
 

1,416.000

LF  

1.18000 1,670.881,416.000

0.00

0500 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

732.99000 0.000.000

0.00

0505 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2.000

EACH

1,436.02000 2,872.042.000

0.00

0510 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

7.000

HOUR

50.23000 50.231.000

0.00

0515 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

7.000

HOUR

106.55000 106.551.000

0.00

0520 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

7.000

HOUR

125.44000 0.000.000

0.00

0525 Erosion Control Supervisor 19.000

0.000

208-00206  
 

57.000

DAY 

169.93000 3,228.6719.000

0.00

0530 *Reset Ground Sign 0.000

0.000

210-00810  
 

5.000

EACH

281.92000 0.000.000

0.00

0535 *Seeding (Native) 0.090

0.000

212-00006  
 

1.250

ACRE

947.25000 85.250.090

0.00

0540 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.390

ACRE

1,585.51000 0.000.000

0.00

0545 *Soil Conditioning 0.090

0.000

212-00032  
 

1.250

ACRE

3,890.47000 350.140.090

0.00
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PCN: 18231-BID    ESTIMATE RUN 10/17/2012

PROJECT: FBR145A-049                   ESTIMATE NO: 0009
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0550 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

1.640

ACRE

732.99000 0.000.000

0.00

0555 *Mulch Tackifier 0.000

0.000

213-00061  
 

80.000

LB  

2.82000 0.000.000

0.00

0560 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

20,974.73000 0.000.000

0.00

0565 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

30.000

EACH

338.30000 0.000.000

0.00

0570 *Perennials (1 Quart Container) 0.000

0.000

214-00908  
 

200.000

EACH

47.36000 0.000.000

0.00

0575 *Willow Cuttings 0.000

0.000

214-01015  
 

3,000.000

EACH

1.30000 0.000.000

0.00

0580 *Transplant Shrub 0.000

0.000

215-00000  
 

20.000

EACH

50.75000 0.000.000

0.00

0585 *Soil Retention Blanket (Straw/Coconut) 435.000

0.000

216-00041  
 

435.000

SY  

3.50000 1,522.50435.000

0.00

0590 *Wildlife Biologist 0.000

0.000

240-00000  
 

10.000

HOUR

732.99000 0.000.000

0.00

0595 *Removal of Nests 1.000

0.000

240-00010  
 

10.000

HOUR

507.45000 507.451.000

0.00

0600 Netting 0.000

0.000

240-00020  
 

400.000

SY  

5.85000 0.000.000

0.00
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0605 Environmental Health and Safety Management 0.800

0.000

250-00010  
 

1.000

L S 

5,119.64000 4,095.710.800

0.00

0610 Monitoring Technician 0.000

0.000

250-00050  
 

40.000

HOUR

75.50000 0.000.000

0.00

0615 Health and Safety Officer 0.000

0.000

250-00110  
 

8.000

HOUR

104.54000 0.000.000

0.00

0620 Material Sampling and Delivery 0.000

0.000

250-00120  
 

5.000

EACH

58.64000 0.000.000

0.00

0625 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

100.000

CY  

8.57000 0.000.000

0.00

0630 Solid Waste Disposal 20.000

0.000

250-00210  
 

50.000

CY  

58.64000 1,172.8020.000

0.00

0635 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

50.000

CY  

26.50000 0.000.000

0.00

0640 Aggregate Base Course (Class 2) 445.000

382.000

304-02005  
 

1,375.000

CY  

11.37000 9,402.99827.000

4,343.34

0645 Aggregate Base Course (Class 6) 663.000

255.000

304-06007  
 

1,855.000

CY  

37.09000 34,048.62918.000

9,457.95

0650 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

148.000

CY  

9.36000 0.000.000

0.00

0655 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

34.000

TON 

327.60000 0.000.000

0.00
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0660 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 488.040

0.000

403-34721  
 

2,274.000

TON 

143.78000 70,170.39488.040

0.00

0665 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

322.000

GAL 

5.64000 0.000.000

0.00

0670 Geotextile (Drainage) (Class 2) 271.000

244.000

420-00113  
 

840.000

SY  

3.19000 1,642.85515.000

778.36

0675 Riprap (12 Inch) 0.000

218.000

506-00212  
 

439.000

CY  

38.88000 8,475.84218.000

8,475.84

0680 Riprap (18 Inch) 135.000

0.000

506-00218  
 

361.000

CY  

40.86000 5,516.10135.000

0.00

0685 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

40.000

LF  

61.76000 0.000.000

0.00

0690 24 Inch Corrugated Steel Pipe 44.000

0.000

603-10240  
 

44.000

LF  

79.20000 3,484.8044.000

0.00

0695 12x6 Foot Concrete Box Culvert (Precast) 72.000

0.000

603-71206  
 

72.000

LF  

1,117.43000 80,454.9672.000

0.00

0700 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

1.13000 0.000.000

0.00

0705 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

800.000

LF  

25.49000 0.000.000

0.00

0710 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,826.83000 0.000.000

0.00
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0715 End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,995.98000 0.000.000

0.00

0720 *Fence (Plastic) 743.000

0.000

607-11525  
 

2,530.000

LF  

2.09000 1,552.87743.000

0.00

0725 *Mesh Anchor (Special) 10.000

0.000

607-55050  
 

14.000

EACH

732.99000 7,329.9010.000

0.00

0725 MATERIAL ALLOWANCE Mesh Anchor (Special) 3.999

0.000EACH

108.80000 435.093.999

0.00

0730 *Wire Mesh 4,441.000

0.000

607-55100  
 

5,000.000

SF  

2.09000 9,281.694,441.000

0.00

0730 MATERIAL ALLOWANCE Wire Mesh 7,559.004

0.000SF  

0.78300 5,918.707,559.004

0.00

0735 *Fence (Animal Protection) 0.000

0.000

607-56001  
 

650.000

LF  

11.05000 0.000.000

0.00

0740 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

394.000

LF  

16.92000 0.000.000

0.00

0745 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

30.000

SF  

24.81000 0.000.000

0.00

0750 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

3.000

EACH

124.04000 0.000.000

0.00

0755 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

11.000

LF  

45.11000 0.000.000

0.00
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0760 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

4.000

EACH

225.53000 0.000.000

0.00

0765 Embankment Protector Type 3 0.000

0.000

615-00030  
 

2.000

EACH

4,798.25000 0.000.000

0.00

0770 36 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27036  
 

92.000

LF  

119.49000 0.000.000

0.00

0775 *Construction Surveying 0.687

0.000

625-00000  
 

1.000

L S 

41,484.58000 28,499.910.687

0.00

0780 *Construction Surveying (Hourly) 9.000

0.000

625-00001  
 

40.000

HOUR

112.77000 1,014.939.000

0.00

0785 *Mobilization 0.453

0.090

626-00000  
 

1.000

L S 

375,591.28000 203,946.070.543

33,803.22

0790 Public Information Services 0.000

0.500

626-01000  
 

1.000

L S 

2,714.99000 1,357.500.500

1,357.50

0795 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

24.000

GAL 

253.73000 0.000.000

0.00

0800 *Pavement Marking Paint (Waterborne) 15.840

0.000

627-00011  
 

47.000

GAL 

50.75000 803.8815.840

0.00

0805 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

107.000

SF  

20.30000 0.000.000

0.00

0810 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

24.000

SF  

13.53000 0.000.000

0.00
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0815 *Flagging 896.250

0.000

630-00000  
 

1,200.000

HOUR

25.94000 23,248.73896.250

0.00

0820 *Traffic Control Inspection 16.000

0.000

630-00007  
 

23.000

DAY 

140.96000 2,255.3616.000

0.00

0825 *Traffic Control Management 39.000

0.000

630-00012  
 

57.000

DAY 

563.84000 21,989.7639.000

0.00

0830 *Construction Traffic Sign (Panel Size A) 3.500

0.500

630-80341  
 

8.000

EACH

22.55000 90.204.000

11.28

0835 *Construction Traffic Sign (Panel Size B) 11.500

1.000

630-80342  
 

25.000

EACH

33.83000 422.8812.500

33.83

0840 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

2.000

EACH

45.11000 45.111.000

0.00

0845 *Vertical Panel 2.000

7.500

630-80350  
 

66.000

EACH

9.02000 85.699.500

67.65

0850 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3.000

EACH

8,457.55000 12,686.331.500

0.00

0855 *Drum Channelizing Device 10.000

7.500

630-80360  
 

100.000

EACH

5.64000 98.7017.500

42.30

0860 *Drum Channelizing Device (With Light) (Flashing) 1.500

0.000

630-80363  
 

8.000

EACH

11.28000 16.921.500

0.00

0865 Concrete Barrier (Temporary) 93.000

0.000

630-80370  
 

186.000

LF  

32.68000 3,039.2493.000

0.00
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0870 *Traffic Cone 10.000

2.500

630-80380  
 

166.000

EACH

3.38000 42.2512.500

8.45

0875 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

4.000

EACH

2,255.35000 1,127.680.500

0.00

0880 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

132,000.000

F A 

1.00000 0.000.000

0.00

0885 F/A Partnering 0.000

0.000

700-70011  
 

660.000

F A 

1.00000 0.000.000

0.00

0890 F/A Fuel Cost Adjustment -72.110

107.400

700-70016  
 

15,840.000

F A 

1.00000 35.2935.290

107.40

0895 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0900 F/A Asphalt Cement Cost Adjustment -2,496.000

0.000

700-70019  
 

17,850.000

F A 

1.00000 -2,496.00-2,496.000

0.00

0905 F/A On-The-Job Trainee 78.500

0.000

700-70020  
 

1,056.000

EACH

1.00000 78.5078.500

0.00

0910 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

15,980.000

F A 

1.00000 0.000.000

0.00

0915 F/A Utilities 0.000

0.000

700-70034  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0920 F/A Erosion Control 0.000

0.000

700-70380  
 

13,000.000

F A 

1.00000 0.000.000

0.00
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0925 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 667,120.7158,487.121,777,990.79CURRENT AMT0250 $ $ $

CAT NO0350 L-04-H 

0930 Removal of Concrete 1.000

0.000

202-00175  
 

1.000

L S 

1,465.59000 1,465.591.000

0.00

0935 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

35,429.00000 35,429.001.000

0.00

0940 Structure Excavation 428.000

218.000

206-00000  
 

1,189.000

CY  

18.89000 12,202.94646.000

4,118.02

0945 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

577.000

CY  

43.71000 0.000.000

0.00

0950 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

505.000

CY  

16.50000 0.000.000

0.00

0955 Filter Material (Class B) 0.000

41.000

206-00520  
 

140.000

CY  

69.44000 2,847.0441.000

2,847.04

0960 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

113.000

TON 

143.78000 0.000.000

0.00

0965 *Drilling Hole to Facilitate Pile Driving 331.000

267.500

502-00100  
 

783.000

LF  

13.53000 8,097.71598.500

3,619.28

0970 *Blast Hole to Facilitate Pile Driving 0.000

25.500

502-00140  
 

783.000

LF  

13.53000 345.0225.500

345.02
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CAT NO0350 L-04-H 

0975 Pile Tip 0.000

14.000

502-00460  
 

14.000

EACH

146.59000 2,052.2614.000

2,052.26

0980 Steel Piling (HP 12x74) 0.000

768.200

502-11274  
 

867.000

LF  

63.44000 48,734.61768.200

48,734.61

0985 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

712.000

SY  

18.27000 0.000.000

0.00

0990 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

131.000

LF  

209.83000 0.000.000

0.00

0995 Concrete Class D (Bridge) 0.000

74.000

601-03040  
 

352.000

CY  

510.80000 37,799.2074.000

37,799.20

1000 Structural Concrete Coating 0.000

0.000

601-40300  
 

297.000

SY  

3.68000 0.000.000

0.00

1005 *Reinforcing Steel (Epoxy Coated) 0.000

11,496.000

602-00020  
 

61,394.000

LB  

1.12000 12,875.5211,496.000

12,875.52

1010 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

237.000

LF  

176.27000 0.000.000

0.00

1015 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

237.000

LF  

12.23000 0.000.000

0.00

1020 6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

75.000

LF  

15.49000 0.000.000

0.00

1025 Prestressed Concrete I (BT42) 0.000

602.000

618-00142  
 

602.000

LF  

221.49000 133,336.98602.000

133,336.98
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CAT NO0350 L-04-H 

1025 MATERIAL ALLOWANCE Girders 601.995

-601.995LF  

129.80000 0.000.000

-78,139.00

CAT 295,185.87167,588.93666,444.47CURRENT AMT0350 $ $ $

CAT NO0400 CE BID ITEMS 

1030 Field Office (Class 1) 0.330

0.000

620-00001  
 

0.330

EACH

16,528.41000 5,454.380.330

0.00

1035 Field Laboratory (Class 2) 0.330

0.000

620-00012  
 

0.330

EACH

10,921.30000 3,604.030.330

0.00

1040 Sanitary Facility 0.000

0.000

620-00020  
 

0.330

EACH

1,578.74000 0.000.000

0.00

CAT 9,058.410.009,579.39CURRENT AMT0400 $ $ $

CAT NO0450 BE - CE  BID ITEMS 

1045 Field Office (Class 1) 0.670

0.000

620-00001  
 

0.670

EACH

16,528.41000 11,074.030.670

0.00

1050 Field Laboratory (Class 2) 0.670

0.000

620-00012  
 

0.670

EACH

10,921.30000 7,317.270.670

0.00

1055 Sanitary Facility 0.000

0.000

620-00020  
 

0.670

EACH

1,578.74000 0.000.000

0.00

CAT 18,391.300.0019,449.06CURRENT AMT0450 $ $ $

$ 1,116,523.23226,076.05$4,243,571.24$CURRENT AMTPROJECT TOTAL


